Civic Center and Park Project Newsletter

February Project Update
Sorry folks, we skipped the January newsletter due to the
City offices being closed for the holidays. However, work
has continued at a steady pace on the Civic Center project
and we are happy to report everything is moving along
according to plan.

This month, the final structural steel will be in place for the
library addition, City Hall building, community room and the
Council Chambers with interior framing beginning on the
City Hall building. The mechanical, electrical and plumbing
is still progressing. All the structures for the bridges in the
park are in place with the finishing work continuing (see
below photo). Work on the pedestrian bridge over San
Miguel has begun with off-site fabrication and construction
planning for this late addition to the project.

Potential Naming Opportunities
The Board of Library Trustees is reviewing potential
naming opportunities for areas within the new library
addition (see construction photo below). The Library
Foundation is still considering the areas for donor
recognitions which will be presented at a future Library
Board meeting.

Additional project information

@

Parking Structure Colors

The nearly completed parking structure was painted white to
enhance the overall brightness of the interior spaces. The
bright green accent was chosen to add a splash of color on
some of the stairwells and walls. This prompted a few calls
from the nearby residents who expressed concerns over the
paint colors. The Civic Center team viewed the structure from
the adjacent neighborhood and agreed the color was a little
bright. However, the project includes landscaping along the
MacArthur Boulevard berm which will soften and partially block
the view of the structure from the surrounding neighborhoods.
The City continues to be sensitive to the neighbors concerns
and we have committed to revisiting this issue after the
landscaping is installed to determine if a different paint scheme
should be applied to the upper deck of the structure.

Construction costs as of January 31, 2012:

* Total construction contract = $105,330,164
(additional $1 million for the San Miguel Pedestrian
Bridge and $23,233 for two change orders)
Expended = $39,922,108 (38% of the available
construction contract)

Construction contingency spent = $908,399 (0.86%
of available construction contingency)

Owner’s contingency change orders = $23,233
(0.02% of available owner’s contingency)
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